
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:39 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 077 Date: 21-Feb-2012 Tuesday

Approved Date:

Shift Hours: 09:00 am 07:30 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 896

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, mild wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of PWS installaton in the south saddle at the east anchorage. Track Progress of FWS field
work. Staff meeting at 0900 and MEP contractor's coordination meeting at 1000. Misc. MEP paperwork
and diary writing.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage, south saddle area at 1235. 49S floated out to the lower winch and ready to
be installed into the saddle. 50S was floated up above the haul rollers. 51S was in the haul rollers.

SOUTH SADDLE OPERATIONS

1245: I checked and oked the knife blades in 49S at the saddle.

1305: the socket for 49S was attached to the anchor rod with 9mm of stickout and the face of the socket
590mm from the 700mm mark.

1315: the crew began installing 49S into the south saddle. The strand was installed at 1417. I inspected it
and bought off the installation.

1430-1515: I checked the twist in 51N and 51S between the bottom clamp and the tower winch clamp
along the main span catwalk. Neither segment had a net rotation.

067 C-PWS-051.067

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 077 Date: 21-Feb-2012 Tuesday

1505: 51S was floated out of the haul rollers.

NORTH SADDLE OPERATIONS

At 1515, I went to the north saddle. 52N was in the haul rollers, 51N had been floated out to the lower
winch and the crewed was in the process of attaching the socket to the anchor rod.

1615: the socket for 51N was attached to the anchor rod with 7mm of stickout and the face of the socket
400mm for the 500mm mark. The ironworkers screwed anchor rod into the coupling nut 1/2 turn to ensure
more than 100mm of engagement.

1650: 53N was attached to the haul frame.

1650: 52N was floated up out of the haul rollers.

1700: I checked and oked the knife blade arraingement in 51N.

1720: the crew begin installing 51N into the north saddle. At 1800, it was installed. I inspected it and
bought off the installation.

1805-1845: I checked the twist in 52N and 52S between the bottom clamp and the tower winch clamp
along the main span catwalk. Neither segment had a net rotation.

At 1900 the north side crew went off shift and I left the bridge. I returned to the office and did paperwork
until 1930.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FW Spencer crew installed pipe supports and pipe along the north barrier, WB bridge at
approximately PP 66.

126 0-000-000.126
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